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Work Completed: September 3 – September 9, 2009 

 Began and completed the installation of a triple layer of geosynthetics across the footprint of 
Staging Area 3. Layers include a 40-mil HDPE flexible membrane liner between two layers of 
protective non-woven geotextile. Geosynthetics were installed by American Environmental   
Group Ltd. 

 Continued constructing Staging Area 3 by installing 21AA and 6A aggregate on top of the installed 
geosynthetic layers. 

 Continued constructing a haul road to access Removal Areas 1 through 5A. Aggregate for the 
construction of this haul road is being reused from existing haul roads developed for the former 
Plainwell Impoundment TCRA project. 

 After removal of aggregate, completed installing and grading topsoil in the beds of former haul 
roads located in the former Plainwell Impoundment TCRA project area. 

 Continued clearing and grubbing activities in Removal Areas 1 through 5A. 

 No activities were completed Monday, September 7th in observance of the Labor Day holiday. 
 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 0 0 

2009 Total 0 0 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: September 10 – September 16, 2009 

 Continue the construction of a haul road to access Removal Areas 1 through 5A. 

 Continue clearing and grubbing activities in Removal Areas 1 through 5A. 

 Continue installing construction activities associated with Staging Area 3. Activities will include the 
completion of 21AA and 6A aggregate installation on top of the geosynthetics and mobilization of 
a pug mill and a temporary water treatment system to the area. 

 Begin installation of a resuspension control system in Removal Area 1. 
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Kalamazoo River Study Group 
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Removal Progress – 2009 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to develop 
targeted figures and due to the actual topographic conditions encountered at the site, which could result in smaller volumes 
needing to be removed than originally estimated. The targeted volumes have been increased by 10% to account for additional 
material that could be removed as a result of over-excavation and additional removal in response to confirmation sampling. 
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Removal Progress – 2009 
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Notes: 

For Areas where 
removal is less than 
100% complete, the 
data point shown is an 
estimate based on area 
and volume 
considerations. 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the Plainwell 
No. 2 Dam Area 
Design Report. 
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Health & Safety Update 

 3 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 15 LPOs have been completed for the project to date. 

 

Weather Summary  

 No weather delays encountered. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 0 gallons (Staging Area 3)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain:  

 

Excavation Verification Sampling: 

Testing Performed this Week?   No  Yes   (if yes, list Removal Area here) 

Cleanup Standard Achieved?  N/A   Yes    No   If no, explain:  

 

Issues Encountered/Solutions Advanced 

 None. 
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Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-400 Excavator 1 

Komatsu PC-300 Excavator w/Shear Attachment 1 

Komatsu PC-200 Excavator 1 

John Deere JD-50 Mini-Excavator 1 

John Deere 450 Dozer 1 

Komatsu D51 Dozer 1 

Komatsu D61 Dozer 1 

Komatsu 380 loader 1 

Volvo Loader 1 

Sakai Smooth Drum Roller 1 

Vermeer Stump Grinder 1 

Vermeer Chipper 1 

2,000 gallon water truck 1 

Komatsu 300 Off Road Truck 1 

Rented Hertz Fork Lift  1 

 

Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 9/03/09 9/04/09 9/05/09 9/06/09 9/07/09 9/08/09 9/09/09 

Terra Contracting Staff 14 14    14 14 

American Environmental Group   8     2 

Georgia-Pacific Staff        

Garry Griffith        

Chase Fortenberry        

Rich Garner        

ARCADIS Staff        

EJ Suardini  X X    X X 

Michelle Rumler         

Mike Kohagen X X    X X 

Ben Lawrence X X    X X 

Nick Harmer X X     X 

Steve Garbaciak         

Scott Harcus      X X 

Eric Hritsuk X X    X X 

Matt Bowman X       

Oversight Personnel        

Mike Ribordy/USEPA OSC        

Sam Borries/USEPA OSC        

Weston Personnel        

Other Agency Staff        

Paul Bucholtz/MDEQ        

CDM Personnel        
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Photos from September 3 – September 9, 2009 

 
Installing geosynthetics at Staging Area 3. 

 

 
Clearing activities near Removal Area 2A. 

 
 

 
Installing a protective layer of aggregate material     

at Staging Area 3. 
 

 
Installing topsoil in the former Plainwell 

Impoundment TCRA project area after aggregate 
removal and reuse. 
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Targeted Removal Areas – Plainwell No. 2 Dam Area 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 

 


